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27 November 1963

25X1A RMORANDUM FoR: Director, NPIC
ATTENTION :
SUBJECT ¢ Contract BB.425 Task Order No, 4 with
Itek Corporation

’ N ' Forwarded for your information and file is & copy of the
| monthly status report for the subject Contract,
/ SIGNED
; 25X1A
f Chief, Tontracts Division, 0O8A
|
- 25X1A Cy 1 - NPIC w/Att

] CD/OSA..DI%/S&Tq h1s )
/ Dist: Cy 2 _ TD/0SA BB_425 T.0.4 (T&PD) W/Att,
|

Cy 3 - AD/0OSA
Cy 4 - RB/0OSA
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Image Enhancement Viewer

Phase II Instrument Modification

ffiaolators 1fAJ

i is[éomplete.u7 o

fA naw control panol has been designed ‘and will be mounted on a forty 1nch high

’wheeled console., Tha console will houao a11 the electrical componenta, and

Status Report - 9043

9 September 1963

The source unit is in the process of being rewired including an amphenol

connector to allow passage of the leads through the housing.

The object unit has been completely redesigned including detail drawings for
fabrication, ‘The new design incorporates a remotely operated object positioning
machanism from the_cont:ol panel, ﬁning slaved selsyﬁs. The collimating

lenses have been separated to facilitate adjustment. ‘The_fabricationldf

this unit is approximately sixty percent complete.

The fabtitmz_

at 1 icate such a neod

will be aeparated from the instrument, except for electrical leads through
an amphenol connector.
The design of tﬁis unit is complete. The console has been purchased and is
in house. There stilliremains some fabrication of the control panel and cabling

of the console.
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5. The D.C; power supply has undergone éonsiderable up-dating including larger
tfanaformer.lnd'asiociated circuitry as well as current regulation circuitry

to eliminate supervised "warm-up" time. This unit will ba located within the

wheeled console.

This phase of the project has bean completed.

6. The fabrication of the two small occluding filters (.010 and .020 inches in
diameter) appears to be the only problem area left. Although this has not
been started yet there seems to be at least two reasonable approaches. This
is rather a small job however, fechnique being tha most impo;tant factor,

These two filters will extend the filter range of the instrument by a

fgctor of four (4).

7. Metal finishing of the instrument shall take place after fabfiégtion of all

‘ the parts.‘

'K ril 8."It 15 estimatcd that the fabricntion and modification phase of thia ptoject

is sixty (60%) por cent complete.
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